
NEW FIRE STATION NO. 3 – PROJECT UPDATE

GENERAL TIMELINE

Temporary Fire Station Construction – Spring 2019

Temporary Fire Station Occupancy – Summer 2019

Old Building Demolition – Summer/Fall 2019

New Building Substantial Completion – Late Spring 2020

Temporary Station Demolition – Summer 2020

Final Site Work/Parking – Summer/Fall 2020

PIERPONT STREET WILL BE CLOSING ON 4.15.2019 –Summer 2020
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